
 

Teck American Incorporated 
PO Box 3087, Spokane, WA 99220 

Telephone: (509) 747-6111  Facsimile: (509) 922-8767 

 

PROGRESS REPORT NO. 32 

TO: Kevin Rochlin – U.S. Environmental Protection Agency (EPA) - via Email 

FROM: Marko Adzic – Teck American Incorporated (Teck) 

CC: David Godlewski – Teck (via Email) 

DATE: March 13, 2009 FILE NO: 1-773180-000 

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study 
(RI/FS) - Progress Report No. 32 Month Ending February 2009 

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the 
following is intended to provide a summary of the activities completed during the past 
month in compliance with the aforementioned Agreement.  It is also intended to provide 
a brief summary of pending and on-going activities. 

Upon receiving confirmation that the Quality Assurance Project Plan (QAPP) for the 
2009 Beach Sediment Study and associated Cultural Resources Coordination Plan were 
approved, copies were forwarded to the U.S. Department of the Interior (DOI), National 
Park Service to facilitate issuance of the Special Use Permit. 

Based on communications with the Confederated Tribes of the Colville Reservation 
(CCT), we understand that the access agreement between Teck and the CCT will be 
presented to the Council’s Natural Resources Committee on March 17th, and then to the 
full Tribal Council on the 19th.  In light of the aforementioned schedule, Teck will 
continue to work with the CCT ensuring that a research application for beach sediment 
sampling activities is submitted to Council for review and approval on the 19th of March 
as well. 

With approval of the beach sediment sampling plan, an application to obtain a ground 
disturbance permit was submitted to the Spokane Tribe of Indians (STI) on March 12th.  
Over the next several weeks, Teck will work with the STI to ensure that cultural resource 
observers are available for the beach sediment sampling program.  In addition to the 
above mentioned, Teck has also been following-up with the State Department of Natural 
Resources, and private land owners regarding beach sediment sampling activities. 

A summary of activities (e.g., deliverables) completed to date, and those anticipated 
within in the near future, are presented within Table 1 below. 
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Table 1. Upper Columbia River Remedial Investigation/Feasibility Study Summary of 
On-Going and Planned Activities 

Task 
No. 

Task Description Status 1. Issues Estimated 
Completion Date 2 

1. 2005 Field Data 
Transfer 

Complete None to report at this time July 31, 2006 

2. Technical 
Memorandum 3. 

Complete None to report at this time October 27, 2006 

3. Draft RI/FS Work Plan Draft 
submitted 

None to report at this time December 28, 2006 

4. Sampling and Analysis 
Plan (SAP) 4. 

Draft 
submitted 

None to report at this time February 26, 2007 

5. Health and Safety Plan Complete None to report at this time 
EPA does not approve 

Health and Safety Plans 

February 26, 2007 

6. Cultural Resources 
Coordination Plan 5. 

Draft 
submitted 

None to report at this time February 26, 2007 

7. Revised RMAO 
Memorandum 6. 

Complete None to report at this time March 11, 2007 

8. Additional Trail Data Complete None to report at this time May 6, 2007 7. 
9. April Workshop 

Summary 
Complete None to report at this time July 12, 2007 

10. Revised RI/FS Work 
Plan 8. 

Complete 9. None to report at this time September 21, 2007 

11. Screening Level ERA. Interim Draft 
submitted 

None to report at this time March 11, 2008. 

11. SLERA. Draft 
submitted 
(Step 5) 

None to report at this time December 5, 2008. 

12. White Sturgeon 
Surface Water Toxicity 

SAP 10. 

Complete None to report at this time May 26, 2008 

13. Surface Water SAP Draft 
submitted 
(Step 5) 11. 

None to report at this time July 18, 2008 

14. Fish Tissue SAP Draft 
submitted 

(Step 5) 11. 

None to report at this time July 18, 2008 

15. Phase 2 Beach SAP Comments 
Received 
(Step 10) 

None to report at this time August 1, 2008 

16. BERA Work Plan Ongoing None to report at this time May 1, 2009 
17. Phase 2 Beach SAP 

(includes Cultural 
Resources 

Coordination Plan) 

Approved; 
Complete 
(Step 15) 

None to report at this time February 26, 2009 12. 

18. White Sturgeon 2009 
Toxicity Testing 

Step 1 13. None to report at this time March 2009 
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Notes: 1.  In July 2008 EPA in association with the participating parties developed a UCR-specific 
15-step process flow outline to review technical deliverables.  In recognition of the 
aforementioned review process, ‘Steps’ as laid-out and defined on July 9, 2008 are employed 
herein. 

 2.  Dates that have been underlined represent the actual day the respective deliverable was 
submitted to EPA as per Paragraph 80 of the Agreement. 

 3.  As outlined within the Agreement, the technical memorandum outlines and described the 
Risk-Based Remedial Objectives for the Ecological Risk Assessment.  Remedial objectives 
for the protection of human health will be prepared by EPA and submitted under separate 
cover at a later date. 

 4.  The 2007 Sediment Investigation of Beaches and Depositional Areas sampling and 
analysis plan submitted under Paragraph 13 of the Agreement was disapproved in a letter 
dated June 20, 2008 (received on June 24, 2008) with revisions due no later than August 25, 
2008.  The revised document was submitted ahead of schedule on August 1, 2008. 

 5.  Further to EPA’s September 19, 2007 letter informing Teck that the February 2007 cultural 
resource coordination plan (the plan) would require revisions.  EPA disapproved the plan and 
in a letter dated July 3, 2008 (received on July 7, 2008), requested that a revised plan be 
submitted with each quality assurance project plan.  A revised plan was submitted with the 
2008/2009 Surface Water Study (Item No. 13), the 2008 Fish Tissue Study (Item No. 14), and 
the 2008/2009 Beach Sediment Study (Item No. 15).  Comments on the plan (as attached and 
included as part of Item No. 15) were received on February 2, 2009. 

 6.  The draft technical memorandum on risk-based management action objectives (RMAOs) 
was revised per EPA’s January 16, 2007 comments. 

 7.  Following a request outlined by EPA in a letter dated February 1, 2007 (received on 
February 5, 2007) Teck has compiled additional information on the Trail Facility so as to 
assist in the identification of chemicals of interest (COIs) as outlined within Paragraph 24 of 
the Agreement.  An electronic version of the deliverable was forwarded to EPA on May 6, 
2007 with hard copies delivered shortly thereafter.  In addition, a second deliverable identified 
as “Business Confidential” information was submitted to EPA legal counsel under separate 
cover on May 7, 2007 by Pillsbury Winthrop Shaw Pittman (i.e., Teck legal counsel) on behalf 
of Teck. 

 8.  An electronic copy of the draft RI/FS work plan has been provided to facilitate 
modifications of the document by EPA.  It is anticipated that both EPA and Teck will be in a 
position to finalize this document in the near future. 

 9.  On December 31, 2008 the RI/FS work plan, as modified by EPA, was approved. 
 10.  As noted during the March 2008 technical workshop, the draft SAP is for work being 

conducted in Canada and will be provided to EPA for informational purposes.  Results of the 
study will be treated in a similar matter as other peer reviewed papers.  Preliminary results will 
be presented at the 2008 Annual Society of Environmental Toxicology and Chemistry 
(SETAC). 

 11.  A draft 2008 Plankton Study was appended to the draft study plan. 
 12.  Following receipt of the approval letter on March 5, 2005 (facsimile) the approved 

document was distributed per the document distribution list on March 13, 2009. 
 13.  It is anticipated that in light of the information gained, and institutional knowledge 

developed from the Canadian based 2008 field studies, similar studies can be efficiently 
completed within the Site in 2009.  Although Steps 2-4 have not yet been completed Teck’s 
technical team is working on preparing the draft Quality Assurance Project Plan. 

 14.  ERA = Ecological Risk Assessment 
       SAP = Sampling & Analysis Plan 
       BERA – Baseline Ecological Risk Assessment 

  

Should you have any questions or require any additional information, please do not 
hesitate to contact me at 509-892-2585. 
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